Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: [[AT&T

For period: [lApril-03

Prepared by: [[Holly Zerby

Phase | Phase ll
PSAP Request Proj./Actual Deployment Proj./Actual Deployment Phase | Request Proj./Actual Deployment Proj./Actual Deployment Phase Il
Date Phase | |Phase|-TDMA] Status - TDMA | Phase | - GSM | Status - GSM Solution Date Phase Il |Phase Il - TDMA] Status - TDMA | Phase Il - GSM | Status - GSM Solution

Alexandria, City of 15-Nov-01 15-Nov-01 Active 21-Jul-02 Active NCAS 27-Jul-01 18-Apr-03 Active TBD Deployment TDOA
Arlington County 15-Nov-01 15-Nov-01 Active 21-Jul-02 Active NCAS 27-Jul-01 23-Apr-03 Active TBD Deployment TDOA
Fairfax County 15-Nov-01 15-Nov-01 Active 21-Jul-02 Active NCAS 27-Jul-01 31-May-03 Deployment TBD Deployment TDOA
Fluyanna County Sheriff's 20-Sep-02 No Service No Request/No Service
Office
Fredericksburg Police 29-Mar-02 No Service No Request/No Service
Department
Lancaster County 24-Sep-02 No Service No Request/No Service
Loudoun County 15-Nov-01 15-Nov-01 Active | 21-gu-02 | Active NCAS 27-Jul-01 24-Jan-03 | Active TBD Deployment TDOA
Madison County 19-Sep-02 No Service No Request/No Service
Northumberland County 14-Oct-02 No Service No Request/No Service
Prince William County Public . .
Communications (NOVA) 15-Nov-01 15-Nov-01 Active 21-Jul-02 Active CAS 27-Jul-01 01-May-03 Deployment TBD Deployment TDOA
Rappahannock County 08-Nov-02 No Service No Request/No Service
Stafford County 30-Jul-01 30-Jul-02 Active 21-Jul-02 Active NCAS 01-Apr-02 01-May-03 Deployment TBD Deployment TDOA
Warrenton-Fauquier Joint 13-Jul-01 20-Feb-03 Active 20-Feb-03 Active NCAS No Request/No Service
Communications Center

'AWS's network is fully Phase Il compliant. We are waiting on PSAP CPE upgrades to be complete in order to integrate Phase |l to each requesting PSAP.
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